
โครงการก่อสร้างรถไฟทางคู่ ชว่งลพบุรี - ปากน ้าโพ (สัญญาที่ 2 ชว่งท่าแค - ปากน ้าโพ)

SRT : Track Doubling Project for Northeastern Line : LOPBURI - PAK NAMPHO (CONTRACT 2 THA KHAE - PAK NAMPHO)

1.46% -8.88%

 

พ.ศ.2564 /

 ค.ศ. 2021
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36

Cum.

1 1.62% Plan 71.81% 0.91% 2.60% 7.46% 6.12% 12.08% 12.08% 12.08% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.31% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.40% 9.62%

Actual 76.04% 1.27% 4.74% 1.88% 7.21% 10.28% 18.65% 5.68% 0.36% 5.29% 1.17% 1.07% 11.27% 0.37% 3.99% 0.38% 0.56% 0.40% 0.40% 0.49% 0.40% 0.19%

2 7.97% Plan 94.81% 0.20% 0.60% 0.27% 0.73% 0.79% 0.98% 5.63% 6.29% 6.43% 6.38% 6.33% 6.33% 7.49% 7.42% 7.34% 5.33% 5.33% 5.25% 5.25% 5.25% 5.20% 1.05% 1.04% 1.04% 1.04% 1.04% 0.002% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

Actual 74.64% 0.23% 0.38% 0.26% 0.90% 2.09% 5.04% 3.27% 0.14% 0.64% 4.30% 6.48% 4.71% 9.89% 6.10% 5.48% 9.59% 4.16% 5.24% 2.91% 1.11% 1.72%

3 9.76% Plan 25.29% 0.00% 0.00% 0.00% 0.00% 0.00% 0.005% 0.08% 0.33% 0.50% 0.63% 0.66% 0.71% 1.00% 0.92% 1.15% 1.60% 2.26% 2.79% 3.52% 3.73% 5.42% 7.03% 6.82% 6.74% 6.75% 6.51% 6.96% 5.64% 5.49% 5.26% 4.95% 4.41% 3.71% 1.90% 1.62% 0.94%

Actual 10.49% 3.43% 1.40% 1.99% 3.67%

4 33.43% Plan 75.08% 0.00% 0.00% 0.00% 1.04% 2.23% 3.43% 4.12% 3.77% 4.27% 3.96% 4.25% 3.76% 3.33% 4.16% 4.46% 5.18% 6.06% 6.10% 6.00% 4.55% 4.41% 3.65% 3.21% 2.98% 2.88% 2.36% 2.20% 1.71% 1.65% 1.38% 1.14% 0.83% 0.58% 0.32% 0.03% 0.00%

Actual 38.40% 0.11% 0.14% 0.06% 0.47% 0.65% 0.50% 0.66% 0.87% 1.80% 1.26% 0.94% 1.48% 3.69% 2.52% 3.27% 3.21% 4.54% 3.71% 4.34% 4.17%

5 10.15% Plan 56.87% 0.00% 0.00% 0.00% 0.15% 0.45% 0.73% 0.75% 0.76% 1.27% 1.85% 2.67% 2.61% 5.05% 4.91% 5.31% 4.84% 5.11% 4.93% 5.36% 5.10% 5.03% 5.78% 4.40% 4.19% 4.48% 4.09% 3.86% 3.55% 3.36% 2.68% 2.74% 1.98% 0.99% 0.78% 0.25% 0.001%

Actual 8.41% 0.00% 0.07% 0.04% 0.00% 0.00% 0.08% 0.08% 0.15% 0.07% 0.44% 0.19% 0.37% 1.93% 1.23% 0.33% 0.20% 3.22%

6 1.25% Plan 98.09% 0.00% 0.00% 0.00% 0.00% 0.00% 9.42% 12.81% 12.40% 12.40% 12.81% 13.09% 13.97% 5.55% 0.90% 0.70% 0.61% 0.68% 0.68% 0.70% 0.68% 0.69% 0.70% 0.68% 0.54% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

Actual 44.74% 1.36% 0.55% 2.11% 0.45% 1.52% 3.09% 3.65% 5.80% 8.51% 3.82% 13.89%

7 Utilities 1.46% Plan 49.50% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 3.15% 3.15% 3.15% 3.15% 3.15% 3.15% 3.15% 3.65% 3.65% 4.03% 4.03% 4.03% 4.03% 4.05% 4.03% 4.03% 4.03% 4.50% 4.50% 4.50% 4.50% 3.65% 2.80% 2.80% 2.80% 2.80% 2.80% 2.80% 0.00%

Actual 0.00%
8 Trackworks 31.04% Plan 72.80% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 15.00% 15.00% 15.00% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 1.40% 1.40% 1.40% 1.40% 1.40% 1.00% 1.00% 1.00% 0.52%

Actual 61.58% 0.47% 10.41% 0.15% 0.75% 0.61% 14.54% 2.82% 7.57% 1.32% 11.78% 3.97% 2.93% 2.18% 2.07%

10 Provisional Sum 3.32% Plan 52.92% 0.00% 0.00% 0.00% 0.91% 0.85% 0.94% 3.27% 3.36% 3.36% 3.39% 3.36% 3.36% 3.39% 3.36% 3.33% 3.36% 3.30% 3.39% 3.27% 3.36% 3.36% 3.39% 3.36% 3.36% 3.39% 3.36% 3.33% 3.29% 3.24% 3.29% 3.19% 3.27% 3.27% 2.45% 2.45% 2.45%

Actual 44.04% 0.00% 0.05% 0.77% 2.35% 0.57% 0.00% 1.10% 2.23% 3.64% 4.66% 5.00% 3.96% 5.09% 2.83% 7.10% 3.66% 1.04% 0.00%

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36

% Monthly Plan 0 0.03% 0.09% 0.14% 0.55% 1.08% 1.64% 2.38% 2.20% 7.11% 7.08% 7.26% 3.31% 3.43% 3.62% 3.78% 3.86% 4.25% 4.29% 4.37% 3.89% 3.99% 3.64% 3.33% 3.22% 3.22% 2.98% 2.87% 2.11% 2.04% 1.85% 1.75% 1.51% 1.14% 0.83% 0.65% 0.49%

% Cumulative Working Plan 0 0.03% 0.12% 0.26% 0.81% 1.89% 3.53% 5.91% 8.11% 15.22% 22.30% 29.56% 32.87% 36.30% 39.93% 43.71% 47.57% 51.82% 56.12% 60.49% 64.37% 68.37% 72.01% 75.34% 78.56% 81.78% 84.77% 87.63% 89.74% 91.79% 93.64% 95.39% 96.90% 98.04% 98.87% 99.51% 100.00%

Total Amount (MB) 2.68 7.80 12.34 47.46 93.11 142.27 205.48 190.67 614.93 612.12 627.82 286.50 296.78 313.30 327.30 333.90 367.75 371.27 378.00 336.10 345.37 315.03 288.29 278.67 278.62 257.96 247.86 182.65 176.77 160.34 150.95 130.96 98.38 71.45 56.08 42.44

Accumulative Total Amount (MB) 0 2.68 10.47 22.81 70.28 163.39 305.66 511.13 701.80 1316.73 1928.85 2556.67 2843.16 3139.94 3453.24 3780.54 4114.44 4482.19 4853.46 5231.46 5567.55 5912.93 6227.95 6516.24 6794.91 7073.54 7331.50 7579.36 7762.01 7938.78 8099.12 8250.06 8381.02 8479.41 8550.85 8606.93 8649.37

% Monthly Actual 0 0.04% 0.14% 0.10% 0.21% 0.49% 0.95% 0.60% 0.40% 3.66% 1.06% 1.29% 1.20% 5.99% 2.88% 3.81% 2.52% 5.40% 3.94% 2.79% 2.52% 3.04%

% Cumulative Actual 0.04% 0.18% 0.28% 0.49% 0.98% 1.94% 2.54% 2.94% 6.60% 7.66% 8.95% 10.15% 16.14% 19.02% 22.83% 25.35% 30.75% 34.69% 37.48% 40.00% 43.04%

Total Amount (MB) 3 12 8 18 43 83 52 35 317 91 111 104 518 249 329 218 467 341 241 218 263

Accumulative Total Amount (MB) 0 3 16 24 42 85 168 220 255 571 662 774 878 1396 1645 1974 2192 2659 3000 3241 3459 3722

% Cumulative Payment 0 0.01% 0.04% 0.16% 0.28% 0.60% 0.93% 1.27% 1.83% 5.61% 6.22% 7.05% 7.96% 11.87% 13.58% 14.54% 15.36% 16.87% 18.00% 19.83% 21.32%

Total (Percentage %) 100%

 Plan (% Percentage) 

พ.ศ.2563 / ค.ศ. 2020
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DESCRIPTION

พ.ศ. 2561 / ค.ศ. 2018 พ.ศ. 2562 / ค.ศ. 2019Year
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ผลงาน
43.04%

ลา่ชา้กวา่แผน
-25.33%

แผนงาน
68.37%

เบกิจา่ย
21.32%

KWS/PMSC/RT6201/P04049/RT349 ก-1



0

0

Aug-19

GENERAL REQUIREMENTS 0.491%

EARTHWORKS 2.906%

ROAD AND STATION YARDS 1.400%

3.1 Service Road

3.2 ROAD AT STATION

3.3 ROAD AT U-TURN BRIDGE

3.4 ROAD AT OVERPASS BRIDGE

3.5 ROAD AT UNDERPASS

3.6 FENCING

STRUCTURE 3.709%

4.1 Elevated

4.2 Balance Catiliver

4.3 Railway Bridge 3.794%

4.4 U-TURN BRIDGE 3.106%

4.5 OVERPASS BRIDGE 0.646%

4.6 Underpass 0.000%

4.7 Pedestrian Bridge 0.000%

4.8 Box culvert 4.682%

4.9 DEMOLITION OF BRIDGE

4.10 Pile and Testing 6.937%

BUILIDINGS 0.334%

5.1 STATION AND LANDSCAPE

PIPE AND DRAINAGE 8.509%

8B 2.926%

PROVISIONAL SUM 3.659%

TOTAL 2.786%

KWS/PMSC/RT6201/P04049/RT349 ก-2


